COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 12/ 2021

ESTI MATE SUMVARY 15: 28: 38
CONTI D C22123- COMBO ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22123-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0 DAYS TI ME ALLOW 112 WORK DAYS
US50A PUEBLO REGI ONAL POND E and G PERCENT TIME:  59.82 ORI G TIME ALLOW 112 WORK DAYS
PRQJECT NO. NHO50A- 035
US50A PUEBLO REGI ONAL POND E
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 03/31/ 2021 DATE TI ME STARTED 07/06/2020
P. 0. BOX 580 DATE LET 05/ 28/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/02/2020 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 07/06/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1, 075,430.71 PARTI Cl PATI NG $ 547, 489. 56 $ 115, 665. 85
AWARD PRQIECT AMT: $ 1,975, 485. 70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 50.91% TOTAL EARNI NGS 547, 489. 56 115, 665. 85
FUNDS AVAI LABLE: $ 527,941.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 547, 489. 56 115, 665. 85
TOTAL CLAI M5 $ 0.00 RETAI NAGE -14,821.79 -3, 469. 98
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 532, 667. 77 112, 195. 87
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 532, 667. 77 112, 195. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 112, 195. 87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C22123- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22123-BID ESTI MATE RUN 04/ 12/ 2021
PRQIECT NHO50A- 035 ESTI MATE NO. 0003 15: 28: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)
0055 201-00000 Clearing and G ubbing 0. 500 0.150
LS 0.350 12, 250. 00
35, 000. 00000 0. 500 17, 500. 00
0060 203-00010  *Uncl assified Excavation (Conplete In Place) 18, 531. 000 1, 853. 000
cY 12, 045. 000 99, 973. 50
8. 30000 13, 898. 000 115, 353. 40
0065 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 203-01510 Backhoe 8. 000 8. 000
HOUR 0. 000 0. 00
75. 00000 8. 000 600. 00
0075 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 207-00205 Topsoi | 7,530. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0.00
0085 208-00007 *Erosi on Log Type 2 (8 Inch) 10, 000. 000 20. 000
LF 0. 000 0. 00
3. 70000 20. 000 74.00
0090 208-00020 *Silt Fence 3, 821. 000 3, 821. 000
LF 0. 000 0. 00
1. 40000 3, 821. 000 5, 349. 40
0095 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0100 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0105 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22123-BID ESTI MATE RUN 04/ 12/ 2021
PRQJECT: NHO50A- 035 ESTI MATE NO 0003 15: 28: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0110 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
0115 208- 00070 Vehi cl e Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0120 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0125 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0130 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0135 208-00107 Renoval of Trash 10. 000 10. 000
HOUR 0. 000 0. 00
45. 00000 10. 000 450. 00
0140 208-00207 Erosi on Control Managenent 56. 000 7.000
DAY 9. 500 475. 00
50. 00000 16. 500 825. 00
0145 212-00006 *Seeding (Native) 14. 000 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0.00
0150 213-00002  *Milching (Wed Free Hay) 14. 000 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0155 213-00061 *Mul ch Tackifier 2, 800. 000 0. 000
LB 0. 000 0. 00
1.00000 0. 000 0. 00
0160 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 33, 300. 000 0. 000
d ass
Sy 0. 000 0. 00

2.40000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22123-BID ESTI MATE RUN 04/ 12/ 2021
PRQJECT: NHO50A- 035 ESTI MATE NO 0003 15: 28: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0165 304-06000  Aggregate Base Course (C ass 6) 62. 000 0. 000
TON 0. 000 0. 00
29. 00000 0. 000 0. 00
0170 506-00212 Riprap (12 Inch) 334. 000 49. 000
cY 0. 000 0. 00
80. 00000 49. 000 3,920. 00
0175 601-01000 *Concrete Class B 167. 000 19. 300
cY 0. 000 0. 00
700. 00000 19. 300 13, 510. 00
0180 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 894. 000 1, 894. 000
LF 0. 000 0. 00
140. 00000 1, 894. 000 265, 160. 00
0185 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0190 604- 00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0195 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
5, 000. 00000 5. 000 25, 000. 00
0200 607-52900 *Li ne Post (Chain Link) 125. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0205 607-52905  *End Post (Chain Link) 4. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0210 607-52910 *Corner and Line Brace Post (Chain Link) 8. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0.00
0215 607-53172  *Fence Chain Link (72 Inch) 1, 410. 000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22123-BID ESTI MATE RUN 04/ 12/ 2021
PRQJECT: NHO50A- 035 ESTI MATE NO 0003 15: 28: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0220 607-60120 *20 Foot Gate 2. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0225 625-00000 *Construction Surveying 0. 500 0. 390
LS 0. 000 0. 00
35, 000. 00000 0.390 13, 650. 00
0230 626-00000  *Mbbilization 0. 500 0.274
LS 0. 000 0. 00
195, 000. 00000 0.274 53, 430. 00
0235 630- 00000 *Fl aggi ng 160. 000 0. 000
HOUR 0. 000 0. 00
24.00000 0. 000 0.00
0240 630-00007 *Traffic Control Inspection 45. 000 45. 000
DAY 0. 000 0. 00
70. 00000 45. 000 3,150. 00
0245 630-00012 *Traffic Control Managenent 56. 000 1. 000
DAY 0. 000 0. 00
353. 00000 1.000 353. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0.500
EACH 0. 000 0. 00
66. 00000 0.500 33.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 0. 500
EACH 0. 000 0. 00
36. 00000 0.500 18. 00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 0.500
EACH 0. 000 0. 00
36. 00000 0.500 18. 00
0265 630-80344  *Construction Traffic Sign (Special) 165. 000 0. 000
SF 0. 000 0. 00

16. 25000 0. 000 0.00



COLORADO

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 7
ESTI MATE RUN 04/ 12/ 2021

CONTI D: C22123- COMBO
PCN: 22123-BID
PRQJECT: NHO50A- 035
REF | TEM

NO. NO.

| TEM
DESCRI PTI ON

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0266 203-01597 Pot hol i ng CMO NO. 002- Pot hol i ng

51. 500
HOUR
268. 50000

CAT 1300

51.500
0. 000
51.500

PRQJECT TOTAL CURRENT AMI $ 1,075,430.71$%

15: 28: 38
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
13, 827.75

115,665.85% 547, 489.56



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 12/ 2021

ESTI MATE SUMVARY 15: 28: 38
CONTI D C22123- COMBO ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22453- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.0 DAYS TI ME ALLOW 112 WORK DAYS
US50A PUEBLO REGI ONAL POND E and G PERCENT TIME:  59.82 ORI G TIME ALLOW 112 WORK DAYS
PRQJECT NO. NHO50A- 037
US50A PUEBLO REGI ONAL POND G
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 03/31/ 2021 DATE TI ME STARTED 07/06/2020
P. 0. BOX 580 DATE LET 05/ 28/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/02/2020 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 07/06/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 867, 801. 49 PARTI Cl PATI NG $ 378, 968. 84 $ 251, 568. 64
AWARD PRQIJECT AMT: $ 1,975, 485. 70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 43. 67% TOTAL EARNI NGS 378, 968. 84 251, 568. 64
FUNDS AVAI LABLE: $ 488,832.65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 378, 968. 84 251, 568. 64
TOTAL CLAI M5 $ 0.00 RETAI NAGE -9,766. 16 -7,547.05
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 369, 202. 68 244, 021. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 369, 202. 68 244, 021. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 244, 021. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22123- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22453-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0003 15: 28: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0010 700-70016 F/ A Fuel Cost Adj ustnment 6, 181. 050 0. 000
FA 6, 181. 050 6, 181. 05
1. 00000 6, 181. 050 6, 181. 05
0015 700- 70023 F/ A On-The-Job Trai nee 320hrs 1, 600. 000 0. 000
FA 260. 000 260. 00
1. 00000 260. 000 260. 00
0020 700-70034 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700- 70034 F/ A Netting/Renoval of Nests 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0030 700-70034 F/ A Noxi ous Weed 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70034 F/ A Prairie Dog Managenent 2, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0040 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0257 700- 70589 *F/ A Environmental Health & Safety Managenent 8, 737. 090 0. 000
F A 8, 737. 090 8, 737.09
1. 00000 8, 737. 090 8, 737.09

CAT 0200 CURRENT AMT $ 19,018.14 $ 15,178.14 $ 15, 178. 14



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22453-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0003 15: 28: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0050 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00$%$ 0.00$ 0.00

CAT NO1300 ENVI RONMENTAL M TI GATI ON ( CONSTRUCTI ON)

0055 201-00000 Clearing and G ubbing 0. 500 0. 100
LS 0. 400 14, 000. 00
35, 000. 00000 0. 500 17,500. 00
0060 202-01000 *Renoval of Fence 280. 000 280. 000
LF 0. 000 0.00
1. 25000 280. 000 350. 00
0065 203-00010  *Uncl assified Excavation (Conplete In Place) 33, 453. 000 0. 000
cY 25, 090. 000 208, 247. 00
8. 30000 25, 090. 000 208, 247. 00
0070 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0080 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0085 207-00205 Topsoi | 7,530. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
0090 208-00007 *Erosion Log Type 2 (8 Inch) 6, 600. 000 0. 000
LF 0. 000 0.00
3. 70000 0. 000 0. 00
0095 208-00020 *Silt Fence 2,283. 000 2,133. 000
LF 150. 000 210. 00

1. 40000 2,283. 000 3, 196. 20



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22453-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0003 15: 28: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0100 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0105 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0110 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0.00
8. 50000 0. 000 0. 00
0115 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0.00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2,000. 00
0125 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0130 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0135 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 0. 000
HOUR 5. 000 375. 00
75. 00000 5. 000 375. 00
0140 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0145 208- 00207 Erosi on Control Managenent 52. 000 7.000
DAY 9. 500 475. 00
50. 00000 16. 500 825. 00
0150 210-01000 *Reset Fence 0. 000 0. 000
LF 0. 000 0.00

3. 00000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22453-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0003 15: 28: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0155 212- 00006 *Seedi ng (Native) 14. 000 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0160 213-00002 *Mul chi ng (Weed Free Hay) 14. 000 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0165 213-00061 *Mil ch Tackifier 2, 800. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 216-00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 21, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.40000 0. 000 0. 00
0175 304-06000 Aggregate Base Course (C ass 6) 296. 000 0. 000
TON 0. 000 0.00
29. 00000 0. 000 0. 00
0180 506-00212 Ri prap (12 Inch) 334. 000 65. 000
cY 0. 000 0. 00
80. 00000 65. 000 5, 200. 00
0185 601-01000 *Concrete Class B 167. 000 0. 000
cY 0. 000 0. 00
700. 00000 0. 000 0. 00
0190 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 351. 000 351. 000
LF 0. 000 0. 00
140. 00000 351. 000 49, 140. 00
0195 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0200 604- 00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0205 604-30010 Manhol e Sl ab Base (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22453-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0003 15: 28: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0210 607-60116 *16 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0215 625-00000 *Construction Surveying 0. 500 0. 000
LS 0. 057 1, 995. 00
35, 000. 00000 0. 057 1,995.00
0220 626-00000  *Mbbilization 0. 500 0.274
LS 0. 000 0. 00
195, 000. 00000 0.274 53, 430. 00
0225 630- 00000 *Fl aggi ng 166. 000 0. 000
HOUR 129. 000 3,096. 00
24.00000 129. 000 3, 096. 00
0230 630-00007 *Traffic Control Inspection 35. 000 0. 000
DAY 23.000 1,610. 00
70. 00000 23.000 1, 610. 00
0235 630-00012 *Traffic Control Managenent 50. 000 0. 000
DAY 8. 000 2,824.00
353. 00000 8. 000 2,824.00
0240 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0245 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 6. 000 216. 00
36. 00000 6. 000 216. 00
0250 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0255 630-80344  *Construction Traffic Sign (Special) 165. 000 0. 000
SF 0. 000 0. 00

16. 25000 0. 000 0.00



Page 7

CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22453-BI D ESTI MATE RUN 04/ 12/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NG 0003 15: 28: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO1300 ENVI RONMENTAL M TI GATI ON ( CONSTRUCTI ON)
0256 203-01597  Potholing CMO NO. 002- Pot hol i ng 50. 000 24. 000
HOUR 5. 000 1, 342. 50
268. 50000 29. 000 7,786. 50

CAT 1300 CURRENT AMI $  848,783.35%$ 236,390.50% 363, 790.70

PRQJECT TOTAL CURRENT AMI $  867,801.49$% 251,568.64% 378,968.84



